Idaho Department of Lands - Part 1 Inventory Survey Priest Lake Schedule

July August September October November December January

I
l

Research & Prep. For Field Work

General Timeline Primary Control

Field Work for Surveys

Boundary Calculations - Draft Survey Documents

Cape Horn Area - Field —— Y‘

IMPORTANT NOTE:
The survey work is part one of four parts of the Lot Solutions process.
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Part 1: Inventory Surveys
‘- Part 2: Develop Declarations/Plat notes
i Part 3: Review Draft Plat Packets with each area of each lake as they are
completed
Part 4: Record final documents and proceed to Cottage Site Plan
Transactions
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Lot Solutions Contacts:

Kate Langford Outlet Bay - Office
Roger Titmus

208.334.0200

or email at
cottagesiteplan@idl.idaho.gov
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